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Administrative Amendments

Administrative amendments must be consistent with the requirements in 23 CFR 450.
Following is the criteria for the administrative amendments:
Changes in project description that do not change scope or conflict with

environmental document.
Minor changes to project cost, schedule and limits as shown below:

Project cost:

Maximum change in cost = 20% of the total project cost but not more than
$2 million.
Shifting funds between project phases within triennial element.

Project Schedule:

Changes in schedule within the current FTIP triennial cycle are allowed.
Moving a project from “beyond years or outside the current triennial
element” to “current FTIP cycle” or vice versa requires a formal
amendment.

Project Limits:

% mile for project length less than 5 miles.

10% of the length for project length greater than 5 miles, not to exceed a
total of 2 miles beyond project limits.

Consistent with limits in project environmental document.

Changes in funding sources including federal funds.

Fiscal year changes to projects within the triennial element.

Moving funds within the current triennial element is allowed. Moving funds from
outside the triennial element (“beyond years”) requires a formal amendment.

No addition or deletion of projects.

No changes to lump sum or line item amounts or descriptions.

Does not affect air quality.

Does not affect the timely implementation of the TCM's.

Does not impact financial constraint.

Caltrans will acknowledge receipt of administrative amendments and transmit copies
to FHWA and FTA.

Notification to Caltrans, FHWA and FTA is required before federal authorization for
funding can be approved. Approval from Caltrans, FHWA, and FTA is not required.




